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ESTIMATE RUN 02/21/2002

ESTIMATE SUMMARY 13:46:28

CONTID: C13907         ESTIMATE NO: 0001 PROG 1999

PCN: 13907-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 FY02 Durable Striping (2) PERCENT TIME:

PROJECT NO: IM R100-089                   

R1 FY02 Durable Striping (2)

NAME OF ROAD: all

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

HIGHWAY TECHNOLOGIES, INC. PAY PERIOD ENDING 02/21/2002 DATE TIME STARTED 02/04/2002

915 HARGER ROAD DATE LET 12/06/2001 DATE WORK BEGAN

 DATE AWARDED 12/11/2001 DATE TIME STOPPED 12/20/2002

 DATE CONTRACT EXECUTED 01/31/2002 DATE ACCEPTED 12/20/2002

OAK BROOK IL 60523     630 368 0920 DATE NOTICE TO PROCEED 02/04/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,247,223.13 PARTICIPATING $ $ 24,080.55

AWARD PROJECT AMT: 2,069,376.25 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -361.21

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

7.03

FIXED COMPLETION DATE

FIXED COMPLETION DATE

1.07%

2,223,142.58

24,080.55

24,080.55

23,719.34

$

$

$

$

24,080.55

0.00

24,080.55

0.00

24,080.55

-361.21

0.00

23,719.34

0.00

AMOUNT DUE 23,719.34 23,719.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 23,719.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

18.0 TIME ALLOW: 10/17/2002 ??:??:??

ORIG TIME ALLOW: 10/17/2002 ??:??:??
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PCN: 13907-BID    ESTIMATE RUN 02/21/2002

PROJECT: IM R100-089                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

36,938.000

SF  

0.75000 0.000.000

0.00

0010 MOBILIZATION 0.000

0.000

626-00000  
 

1.000

L S 

25,000.00000 0.000.000

0.00

0015 THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

24,070.000

SF  

4.00000 0.000.000

0.00

0020 EPOXY PAVEMENT MARKING 0.000

699.000

627-00005  
 

46,093.500

GAL 

34.45000 24,080.55699.000

24,080.55

0025 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

0.000

627-00012  
 

0.000

GAL 

35.00000 0.000.000

0.00

0030 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) (INLAID) 0.000

0.000

627-01003  
 

29,262.300

SF  

8.50000 0.000.000

0.00

0035 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

19,794.000

SF  

8.00000 0.000.000

0.00

0040 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

0.000

627-30405  
 

2,878.000

SF  

10.00000 0.000.000

0.00

0045 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

0.000

0.000

627-30410  
 

9,182.000

SF  

8.00000 0.000.000

0.00

0050 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0055 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13907-BID    ESTIMATE RUN 02/21/2002

PROJECT: IM R100-089                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:46:28

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0065 F/A ANTICIPATED CMO FY 03 RESURFACING PORTION OF BID 0.000

0.000

700-70002  
 

1.000

F A 

1.00000 0.000.000

0.00

CAT 24,080.5524,080.552,247,223.13CURRENT AMT0200 $ $ $

$ 24,080.5524,080.55$2,247,223.13$CURRENT AMTPROJECT TOTAL


